

TRACEABILITY CODE:

23 September 2021

BID BULLETIN SBAC NO. 2021-05


**NOTICE OF POSTPONEMENT AND RESCHEDULING OF PROCUREMENT ACTIVITIES FOR THE PROJECT:
SUPPLY AND INSTALLATION OF AIR CONDITIONING SYSTEM FOR PFDA CENTRAL OFFICE**

Pursuant to GPPB Resolution No. 09-2020, this bid bulletin is issued for the postponement and rescheduling of procurement activities for the project: **Supply and Installation of Air Conditioning System for PFDA Central Office** due to health and safety concerns involving COVID-19. In view of this, the new schedule of the following procurement activities are listed below:

<i>Activities</i>	<i>Original Schedule</i>	<i>New Schedule</i>	<i>Venue</i>
Submission of Bid Documents	September 28, 2021 8:00AM	October 1, 2021 8:00AM	Navotas Fish Port Complex – Conference Room (GAD Building), Navotas City
Bid Opening	September 28, 2021 10:00AM	October 1, 2021 10:00AM	Navotas Fish Port Complex – Conference Room (GAD Building), Navotas City

Should you have any clarification, please feel free to contact the SBAC Secretariat via email at sbac.co@pfda.gov.ph.

For your information and guidance.



THADEUS A. MARIANO
Chairperson, SBAC



Management System
ISO 9001:2015

www.tuv.com
ID 9108658343



PCA Annex Building
Elliptical Road Diliman, Q.C.
Telefax. No. 8925-61- 41
www.pfda.gov.ph

*A food-secure
Philippines*

