



Republic of the Philippines  
**Department of Agriculture**  
**Philippine Fisheries Development Authority**  
PCA Annex Bldg. I, Elliptical Road, Diliman, Quezon City  
Telefax. No. 925-6141

---

January 16, 2018

**ENGR. NORVIN RAY C. CUERPO**

President  
B.C. Cuerpo Construction  
213 Sr. Avenue, San Jose, Montalban, Rizal

**SUBJECT: NOTICE TO PROCEED**

RE: CONTRACT FOR THE CONSTRUCTION OF REAL FISH PORT (PHASE II) IN BGY.  
UNGOS, REAL, QUEZON

Dear Engr. Cuerpo,

In connection with your contract for the **Construction of Real Fish Port (Phase II) in Bgy. Ungos, Real, Quezon**, please be informed that you may now start the work in accordance with the terms and conditions of the contract documents.

Contract time duration is **Three Hundred Sixty (360) Calendar Days** and shall commence seven (7) calendar days after receipt of this notice.

Kindly coordinate with the Technical Services Department for contract implementation.

Thank you.

Very truly yours,

**ATTY. GLEN A. PANGAPALAN**  
General Manager, PFDA

*[Handwritten signature]*  
GSC

Received by:

*[Handwritten signature]*  
NORVIN RAY C. CUERPO

Jan. 22, 2018