



Republic of the Philippines
Department of Agriculture
Philippine Fisheries Development Authority
PCA Annex Bldg. I, Elliptical Road, Diliman, Quezon City
Telefax. No. 925-6141

January 10, 2020

MS. LORA B. UY

Authorized Managing Officer
Sunwest Construction & Development Corporation /
Gemma Construction Supply, Incorporated (Joint Venture)
No. 3884 Masikap St. Brgy. 617,
Bacood, Sta. Mesa, Manila

SUBJECT: NOTICE TO PROCEED

**RE: CONSTRUCTION, REHABILITATION AND IMPROVEMENT OF ILOILO FISH PORT
COMPLEX IN BRGY. TANZA, ILOILO CITY**

Dear Ms. Uy,

In connection with your contract for the **Construction, Rehabilitation and Improvement of Iloilo Fish Port Complex in Barangay Tanza, Iloilo City**, please be informed that you may now start the work in accordance with the terms and conditions of the contract documents.

Contract time duration is **One Thousand Eighty (1,080) Calendar Days** and shall commence seven (7) calendar days after receipt of this notice.

Kindly coordinate with the Project Monitoring Office for contract implementation.

Thank you.

Very truly yours,

ATTY. GLENA PANGAPALAN
General Manager, PFDA

RECEIVED BY:

1/20/20