

**Monitoring of Government Programs, Projects and Activities  
For CY 2012-2014  
Accomplishments as of November 30, 2014**

**Implementing Agency: PHILIPPINE FISHERIES DEVELOPMENT AUTHORITY**

Page 3 of 4 pages

Programs/Project Activities	Description	Geographic Coverage (province/municipality/barangay)	Resource Requirement	Indicator	Remark/Impact	Issues & Challenge Encountered
Project Development Studies Conducted	<b>CY 2014</b>					
	1 Bongabong IPCS 2 Sablayan IPCS 3 San Andres IPCS 4 Roxas IPCS  5 Real IPCS 6 Barobo IPCS  7 Looc IPCS  Infra-Assessment Surveys (IAS)	Bongabong, Or. Mindoro Sablayan, Occ. Mindoro San Andres, Romblon Roxas, Palawan  Real, Quezon Barobo, Surigao del Sur  Looc, Occ. Mindoro  Sorsogon: Eleven (11) municipalities Albay: Thirteen (13) municipalities Masbate: Eleven (11) municipalities Batangas: Six (6) municipalities Bataan: Five (5) municipalities Samar: Six (6)	National Fisheries Program	No. of Assessment/Validation Surveys Conducted	Detailed engineering is on-going.  Feasibility study completed on Nov 05 and submitted to BFAR for the release of funds.  Detailed engineering completed on Nov 20, 2014.  Fifty two (52) IAS completed	